

## **Road Resurfacing Schedule**

After preparation, patching and area sweeping, the provisional schedule of road resurfacing works dressing and micro asphalt is as follows:

### **Thursday 20<sup>th</sup> September**

R.N.L.I parking area  
Path from the Doctor's surgery to Victoria Street  
St. Anne's Church  
First half of the Airport car park.

### **Friday 21<sup>st</sup> September**

Airport Road  
Allee es Fees  
Carrierre Viront  
Water Tower to Island Hall  
Library to Island Hall  
Hauteville  
Le Mare Jean Bott  
Marais to St. Martins  
La Trigale

### **Saturday 22<sup>nd</sup> September**

Le Mare Jean Bott  
Marais to St. Martins  
La Trigale  
Clonque Road and car park  
Rear of the Snooker Club

### **Sunday 23<sup>rd</sup> September**

Impot Road  
Newtown Road (School Frontage) and side footpath  
Les Rocquettes to The Butes

### **Monday 24<sup>th</sup> September**

Second half of Airport car park

The provisional schedule for the lockdown process of road resurfacing is as follows:

### **Tuesday 25<sup>th</sup> September**

Airport Road  
Allee es Fees  
Carrierre Viront  
Water Tower to Island Hall  
Library to Island Hall  
Hauteville  
Le Marie Jean Bott  
Marais to St. Martins  
La Trigale

### **Wednesday 26<sup>th</sup> September**

Clonque Road and car park  
Rear of the Snooker Club  
Impot Road  
Newtown Road  
Les Rocquettes to The Butes

**Please be aware that this is a provisional schedule of works and may be subject to change without notice.**

We apologise for any inconvenience caused during this period of road resurfacing and greatly appreciate resident's co-operation.

**For assistance please contact our customer care line on 822408**